

NIFTY 100 Financial Intelligence Platform

Final Sprint 1-6 Acceptance Checklist

Acceptance Scope

This checklist records the final deliverable verification status of the NIFTY 100 Financial Intelligence Platform across Sprints 1 through 6. Statuses are determined from artifacts present in the project repository at generation time.

Sprint	Deliverable	Required Location	Status
Sprint 1	SQLite Database	data/nifty100.db	PASS
Sprint 1	Load Audit	output/load_audit.csv	PASS
Sprint 1	Validation Failures	output/validation_failures.csv	PASS
Sprint 1	Exploratory SQL	notebooks/exploratory_queries.sql	PASS
Sprint 2	Capital Allocation	output/capital_allocation.csv	PASS
Sprint 3	Screener Workbook	output/screener_output.xlsx	PASS
Sprint 3	Screener Configuration	config/screener_config.yaml	PASS
Sprint 3	Peer Comparison Workbook	output/peer_comparison.xlsx	PASS
Sprint 3	Streamlit Dashboard	src/dashboard/app.py	PASS
Sprint 4	Valuation Summary	output/valuation_summary.xlsx	PASS
Sprint 5	Generated Pros & Cons	output/pros_cons_generated.csv	PASS
Sprint 5	Cashflow Intelligence	output/cashflow_intelligence.xlsx	PASS
Sprint 5	Parsed Analysis	output/analysis_parsed.csv	PASS
Sprint 6	Cluster Labels	output/cluster_labels.csv	PASS
Sprint 6	FastAPI Application	src/api/main.py	PASS
Sprint 6	Pytest HTML Report	reports/pytest_report.html	PASS
Sprint 6	Analyst Guide	docs/analyst_guide.pdf	PASS
Sprint 6	Portfolio Summary	reports/portfolio/portfolio_summary.pdf	PASS

Generated Output Verification

Generated Deliverable	Expected	Actual	Status
Company Radar Charts	92	92	PASS
Company Tear Sheets	92	92	PASS
Sector Reports	11	11	PASS

Quality Assurance Evidence

Check	Verified Result	Status
Core artifacts	18 / 18 present	PASS
Automated regression suite	559 tests passed	PASS
Radar chart coverage	92 / 92 companies	PASS
Company tear-sheet coverage	92 / 92 companies	PASS
Sector-report coverage	11 / 11 sectors	PASS

Final Acceptance Result

ACCEPTANCE STATUS: PASS

All artifacts represented by this checklist were present at generation time, and the verified generated-output counts satisfied the expected project coverage.

Note: the regression suite completed with 559 passed tests and 2 dependency deprecation warnings. The warnings did not represent test failures.